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Kokomo Dump Site Schedule - 2014 

Date 

2/3 2/10 2/17 2/24 3/3 3/10 3/17 3/24 3/31 4/7 4/14 4/21 4/28 5/5 5/12 5/19 5/26 6/2 	6/9 6/16 6/23 6/30 7/7 

Site Boundary Survey 

Phase I Environmental Site Assessment + Report 

Brush and Yard Waste Removal 

Geophysical Survey 

Utility Clearance 

Drum and Soil Removal & Waste Characterization Sampling 

Excavated Soil (underneath drum) Disposal Analysis 

Surface and Sub -Surface Soil Sampling & Soil Boring Advancement 

Laboratory Analysis of Soil Samples 

Test Pit Excavations (To Be Determined) 

Waste Characterization Approval & Disposal Scheduling 

Drum Disposal 

Final Report 


	Page 1

